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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: August 18, 2018 to August 24, 2018 

 

Sitework:   

� Continued placing roof panels on 

shade structures 

� Continued working on playground 

PIP surface 

� Continued electrical rough-in and 

pulling wire. 

� Continued planting trees  

� Continued working on rock mulch 

areas and drip lines 

� Continued to work on outfield sod 

maintenance  

� Started hanging drywall in 

concession building 

� Started striping asphalt lots 

� Started building soffit and roof 

drains 

� Started working on river trail shade 

structures 

� Continued patching concrete in 

ballfield plaza 
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Other: 

� Started working on remaining work 

items and 6-week completion 

schedule 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Finish shade structure roofing 

� Finish ballfield plaza concrete 

patching 

� Finish PIP playground surfacing 

� Continue electrical, plumbing, and 

mechanical work in concession 

building 

� Continue landscape areas 

� Continue site irrigation 

� Sod playground areas 

� Continue grading ballfield infield 

mix 

 

 

 
 

 

 

 

 


